Madras 11-27—104,006—4-11-48.

Development (1951) Department.

MS SERIES.

G.O. NO. 3799

Dated 22-8-51.

Passed

3

Supdt.

[Despatch Abstract.]

Livestock - Pt: Livestock Farm, South Kanara - Instalation of oil engine, pump and dynamo - Additional expenditure - Sanctioned

ANIMAL HUSBANDRY DEPARTMENT,
Triplicane P.O.,Madras.
Dated 12th July 1951.

ROC.NO.3871-V/50.

77693
17-7-51

From

Sri V.R. Rajagopalan,
GMVC.,Dip.,Bact.,(Manchester)
Director of Animal Husbandry, Madras.

ADDITIONAL SECRETARY TO GOVERNMENT
15 JUL 1951
DEVELOPMENT DEPARTMENT

To

The Deputy Secretary to Government,
Development Department, Madras.

Sir,

Sub: LIVESTOCK - District Livestock Farm, South Kanara - Installation of oil engine dynamo and water pump sanctioned excess expenditure.
Ref: G.O.Ms.No.555 Development Department dated 5-2-51.

--

Government in their above order have sanctioned Rs.11,700/- for the installation of an oil engine dynamo and water pump in the District Livestock Farm, South Kanara.

The Superintendent, District Livestock Farm, South Kanara reports that the installation has since been completed at a cost of Rs.18,768-10-0.

The Superintendent who was asked to justify the increase in expenditure has furnished his explanation in his letter Roc. No.105/50 dated 19-6-51, a copy of which is enclosed for information.

I request that Government may be pleased to accord necessary sanction for an additional sum of Rs.7069/- to meet the excess expenditure incurred.

Yours faithfully,

V.R.Rajagopalan
14.7.51.

DIRECTOR OF ANIMAL HUSBANDRY,
Madras.

cvm.13/7

18768-10-0
11700-0-0
7068-10-0

Copy of letter No.105/50 dated 19th June 1950 from the Superintendent, District Livestock Farm, South Kanara to the Director of Animal Husbandry, Madras.

--

Sub: Livestock - District Livestock Farm, South Kanara - Insatallation of Oil Engine etc.
Ref: Head Office Memo Roc.No.3871-V/50 dated 8-6-51.

--

I furnish below the following explanations for the excess over the estimated amount for the items referred to in my letter Roc.No.105/50 dated 19-5-51.

	Estimated Amount	Actuals	Remarks
1) Oil Engine, Pump Dianomo and Motor	Rs.6,200	Rs.7,300	1,100 excess.

Quatations were called for and the lowest quotation accepted.

2. water Tank	1,250	1,650	400 excess

Quotationswere called for but the lowest could not be accepted as the party wants more time to execute the work. Since the work is to be carried out atonce the next higher quotation was accepted.

3. Piping including laying	2,000	4,453	2453

The piping is a controlled article and it was supplied by the Agricultural Department and hence the actual cost at the time of supply came to Rs.3,102-11-9 excluding fittings etc. The laying was done by contractor. The lowest quotation was accepted.

4. Electrical Installation:	2,250	5365	3115 exce

I submit that at the time of preparing the estimates for the above work, the prices for the various electrical articles were low in the open market. Subsequently when quotations were called for after getting proper sanction the prices have gone very high. In this case also the lowest quotation was accepted.

2. Copies of various quotations received are also submitted herewit

3. I submit that M/S Kanadian Commercial Ltd., Co. has not been paid excess amount over and above the quotations given by the company and accepted by me.

4. In the above circumstances I request that necessary Government sanction may please be obtained as in no case payment was made in exeess of the quotations. The excess amount is mainly due to the high prices at the time of execution of the work.

--

List of Quotations called from for the installation of Oil Engine etc.

Item of work	Name of compainies and quotations		
1. Engine and Alternator	1. Canadian Commercial Co., Rs.6500/- FOR Koila and installation	2. Thomson &Co. Engine alone Rs.2800 Ex.Madras Aleternator Nil	General Trading Corporation, Mangalore Rs.7500 ex-Madras for delivery alor

4. General Electrict Co., no quotations since not agailable.

[redacted] at F.O.R
[redacted] and Inst[redacted] Nil 2. Nil. 3. General Electric Co., Rs.900 F.O.R. Madras.

4. General Tradin Corporation,

SECRETARY TO GOVERNMENT
15 JUL 1951
DEVELOPMENT DEPARTMENT

Copy of letter No.105/50 dated 19th June 1950 from the Superintendent, District Livestock Farm, South Kanara to the Director of Animal Husbandry, Madras.

Sub: Livestock - District Livestock Farm, South Kanara - Insatallation of Oil Engine etc.
Ref: Head Office Memo Roc.No.3871-V/50 dated 8-6-51.

--

I furnish below the following explanations for the excess over the estimated amount for the items referred to in my letter Roc.No.105/50 dated 19-5-51.

	Estimated Amount	Actuals	Remarks
1) Oil Engine, Pump Dianomo and Motor	Rs.6,200	Rs.7,300	1,100 excess.

Quatations were called for and the lowest quotation accepted.

2. Water Tank	1,250	1,650	400 excess

Quotationswere called for but the lowest could not be accepted as the party wants more time to execute the work. Since the work is to be carried out atonce the next higher quotation was accepted.

3. Piping including laying	2,000	4,453	2453

The piping is a controlled article and it was supplied by the Agricultural Department and hence the actual cost at the time of supply came to Rs.3,102-11-9 excluding fittings etc. The laying was done by contractor. The lowest quotation was accepted.

4. Electrical Installation:	2,250	5365	3115 exces

I submit that at the time of preparing the estimates for the above work, the prices for the various electrical articles were low in the open market. Subsequently when quotations were called for after getting proper sanction the prices have gone very high. In this case also the lowest quotation was accepted.

2. Copies of various quotations received are also submitted herewith

3. I submit that M/S Kanadian Commercial Ltd., Co. has not been paid excess amount over and above the quotations given by the company and accepted by me.

4. In the above circumstances I request that necessary Government sanction may please be obtained as in no case payment was made in exeess of the quotations. The excess amount is mainly due to the high prices at the time of execution of the work.

--

List of Quotations called from for the installation of Oil Engine etc.

Item of work	Name of compainies and quotations		
1. Engine and Alternator	1. Canadian Commercial Co., Rs.6500/- FOR Koila and installation	2. Thomson &Co. Engine alone Rs.2800 Ex.Madras Aleternator Nil	General Trading Corporation, Mangalore Rs.7500 ex-Madras for delivery alone
	4. General Electrict Co., no quotations since not available.		
2. Pump Set.	1. Rs.800 at F.O.R Koila and inst... Nil	2. Nil.	3. General Electric Co., Rs.900 F.O.R. Madras.
			4. General Trading Corporation,

ADDITIONAL ASSISTANT SECRETARY TO GOVERNMENT
15 JUL 1951
DEVELOPMENT DEPARTMENT

3. (a) Pipes: Since it was purchased from Agricultural Department under control rate no quotation.

(b) Laying out the pipes	1.P.Somappa 1½" piping 8 as. per R.Foot 3" piping as 9 per R.foot	2.A.Venkappa 1½ piping 10 as and 3" piping Re.1	3.Mechani, Padmana 1½" Piping 0-12-0 3" piping 1-2-0
4. Electrical Installation	St.Rita Ele. works No quotations	Natural Ele works nil	Modern Engineering Works Nil
	Akasavani Ele-Co.Mangalore List point Rs.35 per point		Rhythm House, Mangalore Rs.42/- per point.

--

/true copy/ VR Rajagopalan 14/7/57.

Director of Animal Husbandry,
Madras.

14/7.

Pl. come 8/8 22/8/51

EC

5

Dev.(P&D III) Dept.

Sub: LIVESTOCK - District Livestock Farm, S.Kanara - Installation of oil engine, pump and dynamo - Additional expenditure - Sanctioned.

Read again: G.O.Ms.No.555, Dev. dated 5-2-51.
Read also: From the D.A.H., No.3871-V/50, dated 12-7-51.

ORDER MS.NO. 3799 Dated. 22-8-51

In the circumstances explained by the D.A.H. in his letter read above, H.E. the Governor of Madras sanctions an additional expenditure of ~~Rs.7070~~ Rs.7064 (Rupees seven thousand and ~~seventy only~~ sixty nine only) on the installation of an oil engine, dynamo and water pump in the Dist. Livestock Farm, S.Kanara.

~~The Govt. are constrained to observe that the original estimates forwarded by the D.A.H. were not prepared with sufficient care and accuracy under estimates in respect of several items.~~ does not seem to have been

4/8/51

The D.A.H.
The A.G. thro' Fin.

3.8.51 3851

Note.

Fin. may see for acceptance before circulation.

3.8.51 3851

The additional expenditure incurred has been caused apparently by increase in the rates for machinery engine, electrical installation etc and may be sanctioned

4/8/51

D.S. 6/8

Fin

Dev: U.O.No: 77693

PLDn/5514

7/8/51

ASSISTANT SECRETARY

13 AUG 1951

ASSISTANT SECRETARY, FINANCE DEPARTMENT
7 AUG 1951
GOVERNMENT OF MADRAS

Fin (exp.c)

The draft order above may be accepted. (The work has been completed).

8/8/1951

89151 PLDn

4/8/51

6

7/693

39/208

Devt Deptt.

The draft order on previous page
may kindly be

1) 13/8/51

-/11 14/8/51

2) J Ahuja 20/8

21/8 Hon Minister

Issued as G.O. Ms. No. 3799 Devt. a. 22-8-51.

J. J. +